
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
\ REGION 10
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April 25, 2002
Reply To
AttnOf: ECL-115

VIA FACSIMILE AND FIRST CLASS MAIL

Mr. Robert Wyatt
Environmental Compliance Specialist
Northwest Natural & Co-Chairman, Lower Willamette Group
220 Northwest Second Avenue
Portland, Oregon 97209

Mr. Trey Harbert
Environmental Program Manager
Port of Portland & Co-Chairman, Lower Willamette Group
P.O. Box 3529
Portland, Oregon 97208

Extension of Time for Submittal of Certain AOC Deliverables

This letter responds to your letter received by EPA on April 12, 2002, requesting an extension of
time for certain deliverables.

EPA approves an extension of time to June 7,2002, for the deliverables contained in the following
paragraphs in Section VII (Work To Be Performed):

• Paragraph 4.B.ii.c. (Conceptual Site Model)
• Paragraph 4.B.i.d. (Data gaps and compilation)
• Paragraph 4.B.ii.h. (Project Management Plan and Data Management Plan)

EPA approves an extension of time to June 14,2002, for the deliverables contained in the following
paragraphs in Section VII (Work to Be Performed):

• Paragraph 4.B.ii.d. (Candidate Early Action Areas)
• Paragraph 4.B.ii.e. (Preliminary RAO's)
• Paragraph 4.B.ii.e. (Natural Attenuation)

Paragraph 4.B.ii.f. (Draft RI/FS Work Plan for the Initial Study Area) Please note
that the extension of time granted for the Draft RI/FS Work Plan for the ISA does
not apply to any specific deliverable or subdeliverable which is part of the Work
Plan and the deadline for which has not been specifically extended.

Page 1

USEPA SF «*
^r Printed on Recycled Papor

ill
1152301



Paragraph 4.B.ii.g. (Sampling and Analysis Plan and Quality Assurance Project
Plan)
Paragraph 4.B.ii.h. (Health and Safety Plan)

Requirement to Submit Information in Support of Project Workgroups

EPA is encouraged by reports from EPA workgroup participants that workgroups are an enlightened
means of exchange which could provide cost and time-saving efficiencies. If Respondents'
participants were more freely able to exchange written materials, EPA participants could work from
those written materials and study ideas as they iterate. Currently, EPA participants are forced to rely
solely on what they can remember and have to react to materials while they are initially trying to
absorb them. From a project management perspective, EPA considers this counter-productive and
critically important to restructure for workgroups to function in the future.

In exchange for the extension of time, EPA is hereby requiring Respondents to summarize the
following information relating to sediment, biota, and aqueous media (including ground water, pore
water, and surface water) in table format and submit to EPA no later than Thursday, May 9,2002:

1. Sample types, approximate number and location of samples, and rationale for their selection.
2. Chemical classes to be analyzed for each media.

These summaries should enable EPA and Respondents to have a substantially more valuable
exchange in meeting presentations scheduled for May 15, and thereafter. In addition, it is important
to understand that by granting the schedule extensions described above, the time for EPA review of
documents prior to the upcoming sampling season, and the time for Respondents to incorporate any
changes required by EPA will be truncated. If Respondents submit a Work Plan requiring substantial
modification, the shortened time frame could result in inadequate time for EPA to provide comments
and for Respondents to incorporate them in a timely fashion. The table information described above
will provide a basis for EPA to determine whether EPA and Respondents share a common view of
the sampling effort needed for sediments, biota, and aqueous media. If the table information
indicates vastly different approaches, EPA may develop its own version of the Work Plan for these
areas. If the Work Plan submitted by Respondents is inadequate, EPA may require Respondents to
implement the Work Plan as modified by EPA. All table information may be submitted in "draft"
form, boldly so marked, "for technical workgroup discussion purposes only," or any similar
formulation.

Lastly, EPA has not yet received a map of human use areas (which was presented in a project
meeting but not distributed). EPA presumes it is readily available for distribution. Similarly, EPA
has not received the criteria and/or data used to select fish species for human health sampling,
information on home ranges, or revised Data Quality Objectives (DQOs), all of which were required
on or before April 15, 2002, as articulated in EPA's March 22, 2002 comment letter. EPA expects
immediate transmission all of the items in this paragraph upon receipt of this letter.
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Use of AOC Language and References in All Project Documents and Correspondence

Please note that EPA has listed the documents for which ah extension is being granted by referencing
the AOC paragraph number requiring submission of the deliverable, as well as describing the
deliverable in a manner consistent with the language in the AOC. Respondents' letter requesting an
extension uses new terminology to describe the deliverables. In future correspondence, Respondents
must use AOC terminology and paragraph references unless Respondents and EPA mutually agree
to any changes in terminology or nomenclature.

Project Contacts

Please note several changes to the "cc" list. Two changes of particular note are as follows. Tara
Karamas, Remedial Project Manager, was recently assigned to the Portland Harbor project. Tara will
be working with Wallace and Chip on all matters pertaining to the Site. Please make sure to include
Tara on all written or email correspondence that has in the past been directed to Wallace and/or
Chip. Additionally, Sylvia Kawabata will be replacing Amber Wong as Wallace, Chip, and Tara's
first-line supervisor; Sylvia is an experienced EPA manager and joins the Portland Harbor team
effective May 5, 2002.

Si

W
R(

cerely,

nedial Project Manage'

Page 3



cc: [Note: project roles are sometimes used to help clarify project structure for cc recipients.]
FEDERAL AGENCIES
Agency for Toxic Substances & Disease Registry

John Crellin, Senior Environmental Epidemiologist [one signed original & email]
Jill Dyken, Environmental Health Scientist ~ email only
Rose Jackson, Health Communications Specialist ~ email only
Karen Larson, Environmental Health Scientist - email only
Dean Seneca, Manager & Tribal Affairs Coordinator ~ email only

Department of the Interior
Preston Sleeger, Designated AOC Project Coordinator [one signed original & email]
Barry Stein, Attorney ~ email only

Environmental Protection Agency
Curt Black, Hydrogeologist ~ email only
Deborah Burgess, PRP Search Coordinator ~ email only
Dana Davoli, Human Risk Assessor - email only
Rene Fuentes, Hydrogeologist ~ email only
Alan Goodman, McCormick & Baxter Project Manager - email only
Joseph Goulet, Eco Risk Assessor ~ email only
Matt Gubitosa, GIS Analyst ~ email only
Alison Hiltner, Duwamish Project Manager & Peer Reviewer ~ email only
Chip Humphrey, Project Manager [one signed original & email]
Tara-Ann Karamas, Project Manager [one signed original & email]
Sylvia Kawabata, Unit Manager ~ email only
John Malek, USAGE Liaison & Dredging Coordination ~ email only
Elizabeth McKenna, Attorney ~ email only
Marie McPeak, Tribal Coordinator for Yakama & Nez Perce ~ email only
Charles Ordine, Attorney ~ email only
Clarence Ortman, Tribal Coordinator for Oregon Tribes ~ email only
Wallace Reid, Project Manager [originator]
Ravi Sanga, Remedial Project Manager ~ email only
Grechen Schmidt, PRP Search Investigator ~ email only
Judy Smith, Public Involvement Coordinator ~ email only
Kyle Stannert, Superfund Records Center Contact [three signed originals]
Sally Thomas, Remedial Project Manager ~ email only
Amber Wong, Unit Manager ~ email only
Julie Wroble, Risk Assessor ~ email only

Fish & Wildlife Service
Ted Buerger, Environmental Contaminants Division Manager [one signed original & email]
Jeremy Buck, Fish & Wildlife Biologist ~ email only
Mike Szumski, Environmental Contaminants Specialist - email only

National Oceanic and Atmospheric Administration
Helen Hillman, Designated AOC Project Coordinator [one signed original & email]
Nick ladanza, Fishery Biologist - email only
Craig O'Connor - email only
Katherine Pease, Attorney ~ email only

List of ccs for EPA letter dated April 25, 2002: pertains to September 28, 2001 Administrative Order On
Consent (AOC) between EPA & nine potentially responsible parties to conduct Portland Harbor RI/FS.
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cc: [Continued]
STATE AGENCIES
Oregon Department of Environmental Quality

Mike Anderson, Fate & Transport Specialist - email only
Eric Blischke, Designated AOC Project Coordinator [one signed original & email]
Kirn Cox, Interagency Coordinator ~ email only
Tom Gainer, Engineer ~ email only
Kevin Parret, Project Manager - email only
Jennifer Peterson, Toxicologist (Ecological) - email only
Mike Poulson, Toxicologist (Human Health) - email only
Michael Rosen, Manager, Voluntary Cleanup & Portland Harbor - email only
Rod Struck, Hydrogeologist - email only
Jennifer Sutler, Project Manager - email only

Oregon Department of Fish and Wildlife
Rick Kepler, Designated AOC Project Coordinator [one signed original & email]

Oregon Department of Justice
Kurt Burkholder, Assistant Attorney General [one signed original & email]
Lynne Perry, Assistant Attorney General - email only
Stephanie Striffler, Special Counsel to the Attorney General - email only

Oregon Public Health Branch
Harvey Crowder, Manager ~ email only
Michael Heumann, Program Manager ~ email only
Ken Kauffman [one signed original & email]
Karen Southwick ~ email only

TRIBES
Columbia River Inter-Tribal Fish Commission (CRITFC)

Catriona Black, Assistant Manager, Watershed Department - email only
Julie Carter, Policy Analyst [one signed original & email]
Patti Howard, Water Quality Coordinator - email only
Charles Hudson, Public Information Manager - email only
Paul Lumley, Manager, Watershed Department - email only

Grand Ronde Community of Oregon, Confederated Tribes of the
Kathleen Feehan, Designated AOC Project Coordinator [one signed original & email]
Stephen Kelly, Attorney - email only
Valeric Lee, Tribal Consultant ~ email only
Perri McDaniel, Cultural Resource Specialist ~ email only
Brent Merrill, Editor, Tribal Newspaper ~ email only

List of ccs for EPA letter dated April 25, 2002: pertains to September 28, 2001 Administrative Order On
Consent (AOC) between EPA & nine potentially responsible parties to conduct Portland Harbor RI/FS.
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cc: [Continued]
TRIBES [Continued]
Nez Perce Tribe

Gwen Carter, Nez Perce Contact ~ email only
Rick Eichstaedt, Interim* AOC Project Coordinator [one signed original & email]
* Patti Howard is Designated AOC Project Coordinator but now works for CRITFC
Antonio Smith, Editor, Tribal Newspaper ~ email only

Siletz Indians, Confederated Tribes of the
Billy Barquin, Outside Counsel - email only
Tom Downey, Designated AOC Project Coordinator [one signed original & email]

Umatilla Indian Reservation, Confederated Tribes of the
Deb Croswell, Public Affairs Manager ~ email only
Audie Huber, Designated AOC Project Coordinator [one signed original & email]
Wil Phinney, Editor, Tribal Newspaper - email only

Warm Springs Reservation of Oregon, Confederated Tribes of the
Bobby Brunoe, Interim* AOC Project Coordinator [one signed original & email]
* Brad Nye is Designated AOC Project Coordinator but no longer works for Warm Springs
Sid Miller, Publisher, Tribal Newspaper ~ email only

Yakama Nation, Confederated Tribes and Bands of the
Lynn Hatcher, Designated AOC Project Coordinator [one signed original & email]
Johnson Meninick, Manager, Cultural Resources Program ~ email only
Paul Ward, Environmental Manager - email only
Ronnie Washines, Managing Editor, Tribal Newspaper ~ email only
Anne Watanabe, Tribal Consultant - email only
Tom Zeilman, Attorney - email only

AOC PRP REPRESENTATIVES
Atofina

Doug Loutzenhiser ~ email only
Larry Patterson, Treasurer, Lower Willamette Group ~ email only

Chevron
Ken Frank ~ email only
Jerry Sedgwick ~ email only

List of ccs for EPA letter dated April 25,2002: pertains to September 28,2001 Administrative Order On
Consent (AOC) between EPA & nine potentially responsible parties to conduct Portland Harbor RI/FS.
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cc: [Continued]
AOC PRP REPRESENTATIVES [Continued]
City of Portland

Rick Applegate, Environmental Services Manager ~ email only
Debbie Khoja ~ email only
Jim Middaugh ~ email only
Al Smith ~ email only
Mary Stephens, Policy Coordinator ~ email only

Gunderson
Craig Coffey ~ email only

Lower Willamette Group (consortium formed by AOC PRP signatories)
Barbara Smith, Community Involvement Coordinator ~ email only
Betsy Striplin, RI/FS Coordinator [one signed original & email]

Northwest Natural Gas
Robert Wyatt, Co-Chairman, Lower Willamette Group* [one signed original & email]

* Designated AOC Project Coordinator

Port of Portland
Elaine Albrich ~ email only
Trey Harbert, Co-Chairman, Lower Willamette Group* [one signed original & email]

* Designated AOC Project Coordinator
Time Oil Company

Kevin Murphy ~ email only

Tosco
Marty Cramer ~ email only
Elissa Warantz ~ email only

Union Pacific Railroad
Gary Honeyman - email only

List of ccs for EPA letter dated April 25, 2002: pertains to September 28, 2001 Administrative Order On
Consent (AOC) between EPA & nine potentially responsible parties to conduct Portland Harbor RI/FS.

Page 7



USEPA-10
Environmental
Cleanup Office
(206) 553-1090
(206) 553-0124 Fax
(206) 553-0957 Fax
U.S. Environmental Protection Agency
1200 Sixth Avenue
Seattle, WA 98101-1128

Facsimile Cover Sheet
To:

From:

Date:

# of Pages (including cover sheet):

Comments:

Do5-f

"Rl/FS ?!.
fbubv/vNN t4frl aa\-e.



X

TRANSACTION REPORT

DATE START RECEIVER TX TINE PAGES TYPE

P. 01
APR-25-2002 THU 12:06 PN
NOTE m DP

X APR-25 12:04 PM 915032734815 2' 22" 8 SEND

TOTAL :

OK

2M 22S PAGES: 8

451 *
————X

>K

X

USEPA-10
] Environmental
Cleanup Office
(206) 5534090
(206) 553-0124 Fax
(206) 553-0957 Fax
U.S. Environmental Protection Agency
1200 Sixth Avenue
Seattle, WA 98101-1128

Facsimile Cover Sheet
To: î
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